
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:51 PM

Run date

Time

Reviewer: Soheilifard, Saman 05-Nov-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 194 Date: 02-Nov-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 420

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the gantry supporting beams , work
on the South tower shaft . Crews started at 7:00 AM.

Augie , Jacob , & Kevin had to work on the East tower . Crews had to install the washer & nuts ,
snug & pretension the bolts . Crews started at 7:15 AM. They were done at 10:00 AM.

After that , Kevin joined the other crews on the erection tower , & other activities to the end of the
shift .

Jacob & Augie had to prepare the bolts for the erection tower cross members & bracing at 80
meters elevation .

Carlos , & Casey had to work on the top deck rigging the pieces to & out of the erection tower . &
they had to work with the other crews in all areas .

Tony , Samuel , Ryan had to work cat walks , & gantry supporting beams & accessories . Crews
started at 7;15 AM. They had to hook the East cat walk to the crane , remove the remaining bolts & fly it
out of the site Crews were done at 8:20 AM.

After that , crews had to pull the lower frame jacks accessories , pull the North cat walk & the
supporting I beams . crews started at 8:30 AM. The North cat walk was flown & set on the W line at 10:15
AM. The North supporting at beam at 11:00 AM. The South I beam at 1:40 AM.

Then , crews had to work on the bearing pads ( 6 pads ) . Crews had to remove the bearing pads &
the floats around them . Crews started at 2:00 PM. They were done at 5:00 PM. Crews had to wrap up
their tools & equipment . They left at 5:20 PM.

Cross bracing , facades , & struts for lift 2 shipment was delivered to the site at 2:00 PM. .

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STE.05304-0120F4 Tower Lift 02 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM SAMUEL TORRECILLASIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 194 Date: 02-Nov-2010 Tuesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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